

IFAD Procurement Plan Template: Time Estimation Sheet

Quick Reference

BIDDING/PROPOSAL PROCESS

Goods & Works												
Procurement Method	Submission of BD			No-objection Date			Bid Invitation Date			Bid Closing-Opening		
	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx
Single Envelope												
RFQ/Shopping (NS/IS)	1	3	N/A-Start Date	7	10	7	1	3	1	5	21	14
NCB (no PreQual)	1	7	N/A-Start Date	7	10	7	1	3	2	30	45	30
ICB (no PreQual)	1	7	N/A-Start Date	7	10	7	1	3	2	45	70	45
LIB (no PreQual)	1	7	N/A-Start Date	7	10	7	1	3	2	45	70	45
NCB (with PreQual)	1	14	10	7	10	7	1	3	2	30	45	30
ICB (with PreQual)	1	14	10	7	10	7	1	3	2	45	70	45
LIB (with PreQual)	1	14	10	7	10	7	1	3	2	45	70	45
Direct Contracting/ Force Account	1	3	N/A-Start Date	7	10	7	1	3	1	7	30	14
Two Envelope												
NCB (no PreQual)	1	7	N/A-Start Date	7	10	7	1	3	2	30	45	30
ICB (no PreQual)	1	7	N/A-Start Date	7	10	7	1	3	2	45	70	45
LIB (no PreQual)	1	7	N/A-Start Date	7	10	7	1	3	2	45	70	45
NCB (with PreQual)	1	14	10	7	10	7	1	3	2	30	45	30
ICB (with PreQual)	1	14	10	7	10	7	1	2	2	45	70	45
LIB (with PreQual)	1	14	10	7	10	7	1	2	2	45	70	45
Services												
Selection Method	Submission of RFP/RCQ			No-objection Date			RFP/RCQ Launch Date			Proposal submission deadline		
	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx
QCBS (w/Shortlist)	1	7	4	7	10	7	1	3	2	45	60	45
FBS (w/Shortlist)	1	7	4	7	10	7	1	3	2	45	60	45
LCS (w/Shortlist)	1	7	4	7	10	7	1	3	2	45	60	45
QBS (w/Shortlist)	1	7	4	7	10	7	1	3	2	21	60	45
CQS (w/Shortlist)	1	5	4	7	10	7	1	3	2	14	30	21
ICS (w/Shortlist)	1	5	4	7	10	7	1	3	2	14	30	21
QCBS (noShortlist)	1	7	N/A- Start Date	7	10	7	1	3	2	45	60	45
FBS (noShortlist)	1	5	N/A- Start Date	7	10	7	1	3	2	14	30	21
LCS (noShortlist)	1	7	N/A- Start Date	7	10	7	1	3	2	21	30	25
QBS (noShortlist)	1	7	N/A- Start Date	7	10	7	1	3	2	21	60	45
SSS/ Selection (Design/PIM)	1	7	N/A- Start Date	7	10	7	1	3	2	7	30	30

EVALUATION

Goods & Works												
Procurement Method	Submission Tech Eval Rpt			No-objection Date			Submission Combined Eval Rpt/Bid Evaluation Report			No-objection Date		
	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx
Single Envelope												
RFQ/Shopping (NS/IS)	0	0	0	0	0	0	1	7	7	7	10	7
NCB (no PreQual)	0	0	0	0	0	0	3	21	14	7	10	7
ICB (no PreQual)	0	0	0	0	0	0	3	21	21	7	10	7
LIB (no PreQual)	0	0	0	0	0	0	3	21	21	7	10	7
NCB (with PreQual)	0	0	0	0	0	0	7	21	14	7	10	7
ICB (with PreQual)	0	0	0	0	0	0	7	21	21	7	10	7
LIB (with PreQual)	0	0	0	0	0	0	7	21	21	7	10	7
Direct Contracting/ Force Account	0	0	0	0	0	0	3	21	7	7	10	7
Two Envelope												
NCB (no PreQual)	3	21	3	7	10	7	3	14	14	7	10	7
ICB (no PreQual)	3	21	21	7	10	7	3	14	14	7	10	7
LIB (no PreQual)	3	21	21	7	10	7	3	14	14	7	10	7
NCB (with PreQual)	7	21	14	7	10	7	3	14	14	7	10	7
ICB (with PreQual)	7	21	21	7	10	7	3	14	14	7	10	7
LIB (with PreQual)	7	21	21	7	10	7	3	14	14	7	10	7
Services												
Selection Method	Submission of TER			No-objection Date			Submission of CER			No-objection Date		
	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx
QCBS (w/Shortlist)	14	21	14	7	10	7	7	14	14	7	10	7
FBS (w/Shortlist)	14	21	14	7	10	7	7	14	14	7	10	7
LCS (w/Shortlist)	14	21	14	7	10	7	7	14	14	7	10	7
QBS (w/Shortlist)	14	21	14	7	10	7	0	0	0	0	0	0
CQS (w/Shortlist)	0	0	0	0	0	0	14	21	14	7	10	7
ICS (w/Shortlist)	0	0	0	0	0	0	14	21	14	7	10	7
QCBS (noShortlist)	14	21	14	7	10	7	7	14	14	7	10	7
FBS (noShortlist)	7	21	14	7	10	7	7	14	14	7	10	7
LCS (noShortlist)	7	21	14	7	10	7	7	14	14	7	10	7
QBS (noShortlist)	14	21	14	7	10	7	0	0	0	0	0	0
SSS/ Selection (Design/PIM)	0	0	0	0	0	0	7	21	14	7	10	7

IFAD Procurement Plan Template: Time Estimation Sheet

Quick Reference

CONTRACT AWARD AND SIGNATURE

Goods & Works

Procurement Method	Issue of NOITA & Standstill			Date Contract Award			Submission of Draft Contract			No-objection Date			Date Contract Signature			Totals			
	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx	Approx Months/Days
Single Envelope																			
RFQ/Shopping (NS/IS)	0	0	0	4	-	6	3	7	5	7	10	7	4	7	4	40	78	58	1m 27d
NCB (no PreQual)	1	3	3	14	-	15	3	7	5	7	10	7	4	7	4	78	123	94	3m 3d
ICB (no PreQual)	1	3	3	14	-	15	3	7	5	7	10	7	4	7	4	93	148	116	3m 25d
LIB (no PreQual)	1	3	3	14	-	15	3	7	5	7	10	7	4	7	4	93	148	116	3m 25d
NCB (with PreQual)	1	3	3	14	-	15	3	7	5	7	10	7	4	7	4	126	208	164	5m 12d
ICB (with PreQual)	1	3	3	14	-	15	3	7	5	7	10	7	4	7	4	141	233	186	6m 4d
LIB (with PreQual)	1	3	3	14	-	15	3	7	5	7	10	7	4	7	4	139	233	186	6m 4d
Direct Contracting/ Force Account	0	0	0	4	-	6	3	7	5	7	10	7	4	7	4	44	101	58	1m 27d
Two Envelope																			
NCB (no PreQual)	1	3	3	14	-	15	3	7	5	7	10	7	4	7	4	88	147	104	3m 13d
ICB (no PreQual)	1	3	3	14	-	15	3	7	5	7	10	7	4	7	4	103	172	137	4m 16d
LIB (no PreQual)	1	3	3	14	-	15	3	7	5	7	10	7	4	7	4	103	172	137	4m 16d
NCB (with PreQual)	1	3	3	14	-	15	3	7	5	7	10	7	4	7	4	136	232	185	6m 3d
ICB (with PreQual)	1	3	3	14	-	15	3	7	5	7	10	7	4	7	4	151	256	207	6m 25d
LIB (with PreQual)	1	3	3	14	-	15	3	7	5	7	10	7	4	7	4	151	256	207	6m 25d

Services

Selection Method	Issue of NOITA & Standstill			Date Contract Award			Negotiations completed			Submission of Draft Contract and MoN Date			No-objection Date			Date Contract Signature			Totals			
	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx	Min	Max	Approx	Approx Months
QCBS (w/Shortlist)	1	3	3	14	-	15	10	28	15	3	7	5	7	10	7	4	7	4	172	268	193	6m 11d
FBS (w/Shortlist)	1	3	3	14	-	15	10	28	15	3	7	5	7	10	7	4	7	4	172	268	200	6m 18d
LCS (w/Shortlist)	1	3	3	14	-	15	10	28	15	3	7	5	7	10	7	4	7	4	172	268	200	6m 18d
QBS (w/Shortlist)	1	3	3	14	-	15	10	28	15	3	7	5	7	10	7	4	7	4	134	244	179	5m 27d
CQS (w/Shortlist)	0	0	0	4	-	6	7	14	14	3	7	5	7	10	7	4	7	4	113	195	142	4m 21d
ICS (w/Shortlist)	0	0	0	4	-	6	7	14	14	3	7	5	7	10	7	4	7	4	113	195	142	4m 21d
QCBS (noShortlist)	1	3	3	14	-	15	10	28	15	3	7	5	7	10	7	4	7	4	128	190	145	4m 24d
FBS (noShortlist)	1	3	3	14	-	15	10	28	15	3	7	5	7	10	7	4	7	4	90	158	121	3m 30d
LCS (noShortlist)	1	3	3	14	-	15	10	28	15	3	7	5	7	10	7	4	7	4	97	160	125	4m 4d
QBS (noShortlist)	1	3	3	14	-	15	10	28	15	3	7	5	7	10	7	4	7	4	90	166	124	4m 3d
SSS/ Selection (Design/PIM)	0	0	0	4	-	6	7	21	21	3	7	5	7	10	7	4	7	4	55	126	103	3m 12d